

SECRET00-6278
M-2 3084

Director of Logistics

PLEASE RETURN TO
ENGINEERING DIVISION 11 JUL 1956

Reference No.

Director of Communications

ENG-6-740

Retainer Contract (RD)XC-558 with
Extension of

25X1

1. The Engineering Division, OC, has utilized the services of
[redacted]
on a retainer basis under Contract (RD)XC-558 since November 1951.
The work performed under this contract has been satisfactory.

25X1

2. It is requested that Contract (RD)XC-558 be extended through
FY 1957 and increased to allow a total expenditure of \$16,000.00. ^{19 and}
This increase will permit a monthly charge of \$1,250.00 plus a total ¹⁵⁰⁰
charge for the year of \$1,000.00 to cover travel, telephone, and tele-
graph costs incurred in the performance of the tasks assigned under
the contract.

3. Funds in the amount of \$16,000.00 are chargeable to Allot-
ment No. 7-7995-50. Requisition No. ISB 57-5 citing these funds is
attached. [redacted]
When this contract has been extended, please advise the cognizant OC
engineer, [redacted]

25X1

25X1

25X1

Attachment:

Requisition No. ISB 57-5

OC-E/R&D-EP/RID:wlm

(6 July 1956)

Coordination:

cc: R&D Subject File
OC-A [redacted]

OC-P (RDL)

MSB (2 copies)
R&D Vital Files
Obligation File
Chrono
Dev-ep

OC-1

(INC)

DOC	5	REV DATE	18 MAR 1956	BY	064540
ORIG COMP	033	ORI	56	TYPE	02
ORIG CLASS	5	PAGES	2	REV CLASS	5
JUST	22	DATE REV	2010	AUTH:	HR 10-2

SECRET

Order No. 57-00436

Vou. No. 770-57

Proc. Chgb1: 7-7995-50-07 (Services \$15,000

7-7995-50-07 Travel 1,000

Reqn Cy to: OC/MSB

\$16,000

Base Contract No. (RD)XG-558

SUPPLEMENTAL AGREEMENT NO. 10

Contract No. (RD)XG-558

25X1

THIS SUPPLEMENTAL AGREEMENT entered into this 1st day of July 1956, by and between the United States of America (hereinafter called the Government), represented by the Contracting Officer executing this agreement, and [redacted] (hereinafter called the Contractor).

25X1

WITNESSETH THAT:

WHEREAS, there exists between the parties hereto an agreement known and designated as Contract No. (RD)XG-558, executed under date of 16 May 1951, which, together with previous amendments thereto, is hereinafter referred to as the contract, and,

WHEREAS, the duration of the subject work under the contract has been previously extended through 30 June 1956, and,

WHEREAS, it is necessary and in the best interests of the Government to not only further extend the duration of the subject work, but to increase the quantity of research studies and experimental investigations being conducted by the Contractor, and,

WHEREAS, the Contractor has the necessary facilities and qualified personnel and is able and willing to increase the quantity of research studies and experimental investigations being conducted.

NOW THEREFORE, the parties hereto agree as follows:

The date appearing in the second line of Article 1(b), as amended, and now reading "30 June 1956" is further amended to read "30 June 1957."

Effective as of 1 July 1956 the figures and words appearing in the second line of Article 2(a) and now reading "\$1,000.00 per month" are amended to read "\$1,250.00 per month."

Effective as of 1 July 1956 the words appearing in the seventh line of Article 2(b) and now reading "Supplemental Agreement No. 9" are amended to read "Supplemental Agreement No. 10."

All other terms and conditions of the said contract as it heretofore may have been amended shall be and remain the same.

IN WITNESS WHEREOF, the Government and the Contractor have executed this agreement as of the day and year first above written.

/s/ BY [redacted]

TITLE Secretary

THE UNITED STATES OF AMERICA

BY /s/ [redacted]

TITLE Contracting Officer

25X1

25X1

25X1